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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-22 for an 11-month time extension for  
right-of-way acquisition for the Madera Amtrak Station project described below. 

 
ISSUE: 
 
The Department will not be able to meet the project allocation deadline specified in the STIP 
Guidelines and is requesting an extension, from June 2006 to May 2007, in order to allow 
sufficient time to resolve outstanding issues. 
 
BACKGROUND: 
 
$35,000 is programmed in FY 2005-06 for right of way acquisition. The acquisition has been 
delayed by negotiations with the BNSF Railway (Railroad) and the owner of the project site.  The 
Railroad has agreed on a site location and will provide formal approval of the project and location 
by the end of May 2006.  In addition, the Madera County has requested a right of entry from the 
owner of the property. The Madera County has experienced a significant number of staffing 
changes since this project was started and progress has been delayed as a result.  The Madera 
County has adjusted their delivery plan and will be using a consultant firm to complete the Plans, 
Specifications, and Estimate.  
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that the Commission may extend the deadline 
for project allocation no more than one time and only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that justifies 
the extension.  The extension will not exceed the period of delay directly attributed to the 
extraordinary circumstance and will in no event be for more than twenty (20) months. 
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